

---

Submission Date

Dec 1, 2022 3:21 PM

## Accomplishment/Progress Reporting

Project/Program Title: Lower Stotenburg Creek Fish Passage Project

USFWS Grant Number: F22AC02805

Email address of individual submitting this report: [monica@smithriveralliance.org](mailto:monica@smithriveralliance.org)

Name of individual submitting this report: Monica Scholey

Dates covered by this report: Start Date: 11/09/2022 End Date: 12/01/2022 Difference: 22 days

Expected Completion Date for Forum-funded Activities Sep 30, 2024

Briefly summarize (2-3 sentences) overall progress and accomplishments applicable to this time period.

The contract was finalized and signed on 11/09/22. As of 12/01/22, no work has been completed for this project under the CFPF scope of work.

Task specific/deliverable updates (for each task in the cooperative agreement, provide a brief update on progress; provide brief update on significant work toward, or completion of any deliverables from the cooperative agreement):

The contract was finalized and signed on 11/09/22. As of 12/01/22, no work has been completed for this project under the CFPF scope of work.

Any significant developments beyond those reported for specific tasks/deliverables:

Task 2 - Implementation Preparation, Permitting, and Environmental Compliance (\*Not funded by CFPF): SRA is working with lead CEQA agency, the County of Del Norte to secure a coastal permit and a CEQA determination.

Any delays/issues that are impacting or may impact progress of the project:

All projects are on track to be completed during the project timeline.

Summary of invoices/charges to the agreement (include amount and date of any invoices submitted for payment under the agreement that occurred during the reporting period. Optionally, include a summary of charges incurred during the reporting period

No charges were made during the reporting period.

that will be invoiced during the next reporting period):

Anticipated work in the next six months (if this timeframe includes Oct 1, please describe any accomplishments that will occur before this date):

Work completed during the next six months - 12/1/2022 to 5/1/2023 will include:

Task 1: Complete project management tasks including grant reporting, invoicing and communicating with project partners.

Task 2: Finalize all permits necessary to complete project construction in 2023.

Task 3: Hold pre-construction meetings with the project engineers, contractors (McCullough Construction and the California Conservation Corps), landowners, funders, and state and federal permitting staff.

Task 4: Project construction will take place after the nesting bird season. No work is anticipated under this task during the next 6 months.

Summary and number of any outreach activities or significant meetings related to the project:

No outreach was completed during the reporting period.

Summary and number of any monitoring activities conducted as part of this project:

No monitoring activities were completed during the reporting period.

Please include any additional information (pictures, documents, presentations, or similar outputs developed during the reporting period related to the project). \*\*PLEASE NOTE: USFWS requires before and after photos for every barrier removed/remediated. Please supply when available AND include in the final report when submitted.\*\*

---