

QUARTERLY ACCOMPLISHMENT/PROGRESS REPORT TEMPLATE

APPLICABLE TO CALIFORNIA FISH PASSAGE FORUM (CFPF) FUNDED PROJECTS, ADMINISTERED BY USFWS

I. **Project/Program Title: Salt River Ecosystem Restoration Project – Monitoring Phase 1 Estuary**

II. **USFWS Grant Number: # F14AC01186**

III. **Quarterly dates covered by this report (check appropriate quarter):**

Jan–March _____ April–June _____ July–September ___X___ October–December _____

IV. **Date report submitted: 6 October 2017**

V. **Briefly summarize (2-3 sentences) overall progress/accomplishments during the applicable quarter:**

During the July to September 2017 reporting period consultants performed cross-sectional surveys across the tidal estuary; a staff member assisted a fisheries biologist during the July/August fish survey; and a staff member also performed a modified eelgrass survey in August.

VI. **Task-specific/deliverable updates** (for each task in the cooperative agreement, provide a brief update on progress; provide brief update on significant work toward, or completion of any deliverables from the cooperative agreement):

Fish Surveys – July fish surveys were performed at the beginning of August due to availability of the fisheries biologist and appropriate low tide timing.

Eelgrass Surveys – Staff performed a modified eelgrass survey. The modified monitoring protocol was developed by a CDFW biologist given that eelgrass beds in the project area have met all success criteria.

Geomorphic Cross-Section Surveys – Consultants completed the cross-sectional surveys and began analyzing the data and writing the report.

VII. **Any significant developments beyond those reported for specific tasks/deliverables:**

None.

VIII. **Any delays/issues that are impacting or may impact progress of the project:**

None

IX. Summary of invoices/charges to the agreement (include amount and date of any invoices submitted for payment under the agreement, that occurred during the quarter. Optionally, include a summary of charges incurred during the quarter that will be invoiced during the next quarter):

Month	Description	\$ Amount
July	HCRC D Staff Time – Administration. Quarterly report. Cross-section surveys performed	109.76
August	HCRC D Staff Time – Administration. Cross-section surveys performed. Fish surveys performed	115.83
September	HCRC D Staff Time – Administration. Cross-section survey analysis and report write up.	1,934.00

A final cross-sectional survey invoice from consultants will be submitted.

X. Anticipated work in next quarter:

Fish Monitoring Surveys – 2017 fish survey data analysis and report write up will commence and finalize.

Eelgrass – No work is anticipated to occur next quarter.

Geomorphic Cross-Sectional Surveys– Report write up will be finalized.

Water Quality Monitoring – No work is anticipated to occur next quarter.

XI. Additional information (include pictures, documents, presentations, or similar outputs that were developed during the quarter related to the project and a summary of any outreach activities or significant meetings):



Photo documentation of eelgrass beds in the main Salt River Channel

Submit quarterly reports to Donnie Ratcliff, U.S. Fish and Wildlife Service (Donald_Ratcliff@fws.gov) and Lisa DeBruyckere, Coordinator, California Fish Passage Forum (lisad@createstrat.com)